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1.  Originator

Stanley Stewart

2.  Log Date:

10/01/02

3.  CCR #:
  

02-0862

4. Rev:

—

5.  Tel:

301-925-0807

6. Rm #:

2034F

7. Dept.

          

8. CCR Title: ClearCase 5.0 Installation in EDF

9. Originator Signature/Date

Stanley Stewart     /s/     10/01/02

10.   Class

IN

11.  Type:

CCR

12. Need Date: 10/11/02

13.  Office Manager Signature/Date

Laurie Bacigalupo     /s/     10/01/02

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
          

17. Schedule
Impact:
          

18.   CI(s) Affected:none

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            10/11/02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
To fullfill the IDG Cell Testing Process for ClearCase 5.0, it must be installed on a machine in the EDF.  The machine targeted for this
testing is rootbeer.  Note that ClearCase 4.1 vendor support ends on 10/31/02, therefore to maintain support through the Exension
Period, ClearCase 5.0 must be installed.

24.  Proposed Solution:  (use additional sheets if necessary)
Perform upgrade testing and verification of  installation instructions for ClearCase 5.0. The ECO steps identified will cover Upgrade
and testing.

25.  Alternate Solution:  (use additional sheets if necessary)
Perform tests and verification in the PVC/VATC without any preliminary test.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
No opportunity to verify fresh install in PVC/VATC, if red-lines are needed.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron Kimball     /s/     10/02/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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